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CERTIFICATION STATEMENT 
Construction Completion Report 
Riverbank Source Control Measure  
 
This report has been prepared by the staff of Integral Consulting Inc. and CRETE Consulting, 
Inc. under the professional supervision of the people whose seal and signature appear hereon. 
 
Integral Consulting Inc.           CRETE Consulting, Inc. 

   
_________________________________  _________________________________ 
Craig Heimbucher, P.E.    Michael Byers, P.E. 
Oregon State PE Number: 83605PE   Oregon State PE Number: 64468PE 
 
Based on direct observation made by CRETE Consulting, Inc. personnel, materials testing, 
laboratory testing, and other construction documentation described in this report, it is the 
opinion of the undersigned that the source control measure for the riverbank portion of the 
EVRAZ Oregon Steel facility located at 14400 North Rivergate Boulevard, Portland, Oregon, has 
been constructed in substantial compliance with the intended design document (EVRAZ Oregon 
Steel Final Design Report for the Riverbank Source Control Measure, June 18, 2015).  The material 
and data for this Riverbank Source Control Measure as presented in this report were prepared 
under supervision and direction of the undersigned.   

CRETE Consulting, Inc. 

 
_________________________________ 
Michael Byers, P.E. 
Oregon State PE Number: 64468PE 



COMPLIANCE CERTIFICATION 

U.S. Almy Corps of Engineers, Portland District 
CENWP-OD-GP 
P .0. Box 2946 
Portland, Oregon 97208-2946 

1. Permittee Name: Evraz Oregon Steel, 14400 North Rivergate Road, Portland, Oregon 
97203 

2. County: Multnomah 

3. Corps Permit No: NWP-2007-900-1 

4. Corps Contact: Compliance Project Manager for Multnomah County 

5. Type of Activity: Nationwide Permit (NWP) No. 38 (Cleanup of Hazardous Materials 
and Toxic Waste) 

Please sign and return form to the address above: 

I hereby certify that the work authorized the above referenced permit has been completed in 
accordance with the terms and conditions of said permit and that required mitigation is completed 
in accordance with the permit conditions, except as d scrib below. 

Sign 

..................................................................................................................... 
PJ'of essional Archaeologist Signature: 

I hereby certify that the work authol'ized by the above referenced permit bas been monitored for 
cultural resom·ces and/or human remains during all ground disturbance activities in accordance 
with the terms and conditions of said pel'mit. In the event cultural resources and/or human 
remains were discovered, all appropriate Federal, State, and local authorities ltave been notified. 

~-~ M~~2(f, 21! /~ 
S'tgnatm·e of Arc 7eoiogist Date 

Willvtme-ftei Cl{!iµn;t QqVWUf A\wuMc8)f~. 
Organization/ Affiliation 
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1 INTRODUCTION 

EVRAZ Oregon Steel (EOS) implemented a source control measure (SCM) removing and 
stabilizing contaminants in the riverbank at its Rivergate property in Portland, Oregon 
(Figure 1).  The Riverbank SCM was an interim remedial measure implemented under terms of 
the June 2000 Voluntary Agreement for Remedial Investigation and Source Control Measures 
between Oregon Department of Environmental Quality (DEQ) and EOS (DEQ 2000).  The 
overall approach for the Riverbank SCM was described in DEQ’s record of decision (ROD) for 
the EOS shoreline (DEQ 2014).  The EOS riverbank lies within the Portland Harbor Superfund 
site study area, and the U.S. Environmental Protection Agency (EPA) concurred with the 
remedial approach described in the DEQ ROD.  Project permits were issued in December 2014, 
and riverbank construction was completed in 2015, with planting extending into early 2016.  

The Riverbank SCM mitigates the potential for the transport of impacted soil from the riverbank 
and upper beach to the Willamette River.  The Riverbank SCM construction implementation 
consisted of excavation and backfilling of the bank, upper beach, and berm. Soil was removed 
from the bank to design grade, the slope was regraded, a filtration layer was constructed, and 
the bank was armored/capped.  A removal action was implemented on the upper beach, 
followed by backfilling to approximately pre-excavation grades with clean, well-graded river 
gravel and cobble. Berm soils above the bank were excavated to prevent sloughing during bank 
excavation.  The berm was rebuilt with imported aggregate and topsoil following bank 
stabilization.  Following construction activities, 0.73 acre of the upper beach above 12 ft 
National Geodetic Vertical Datum of 1929 (NGVD29) was planted with more than 3,300 native 
shrubs and trees.  Jute matting was placed on steep topsoil slopes to prevent erosion, and both 
steep and gradual/flat slopes were hydroseeded. Approximately 1.74 acres of berm riparian 
areas were planted with more than 6,000 native trees and shrubs.  

Design and construction for the Riverbank SCM were based on the Riverbank Source Control 
Evaluation Report (SCE report; RETEC 2006), the Revised Basis of Design/Conceptual Design for 
Upper Beach and Riverbank Interim Action memorandum (BOD memo; AECOM and Integral 
2013), and subsequent evaluations conducted with input from DEQ and permitting agencies.  A 
final design report and construction package (design report) was approved by DEQ on June 22, 
2015 (Integral and CRETE 2015).  Construction on the Riverbank SCM was implemented 
between July 1, 2015, and November 11, 2015, with work below ordinary high water (OHW) 
completed by October 20, 2015.  Planting on the upper beach and riparian slopes occurred in 
February 2016, and limited hydroseeding and irrigation system installation were completed in 
March 2016.   

This completion report provides an overview of the Riverbank SCM implementation; as-built 
construction drawings are included in Attachment A. 
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2 RIVERBANK SCM DESIGN  

Design and construction of the Riverbank SCM was constrained by riverbank morphology.  The 
riverbank is subdivided vertically and laterally (along the shoreline) into geomorphic areas.  
Elements of the design vary based on location.  Figures 2 and 3 show the subdivided areas and 
the nomenclature used to describe each area.  Vertically, the Riverbank SCM includes the upper 
beach, bank face, and berm.  The upper beach consists of the gently sloping area from mean high 
water at +9.6 ft NGVD29 to the base of the steeper bank face at approximately +15 ft NGVD29.  The 
steeper bank face extends above the upper beach and ranged in pre-construction height from 
less than 4 ft in the northern portion of the project area to approximately 11 ft in the central 
portion of the project area.  The area above and landward of the bank face is the vegetated 
berm, which had a maximum pre-construction elevation of approximately +35 to +40 ft 
NGVD29.  The berm separates the interior of the EOS site from the shoreline.  Landward of the 
berm, the active steel mill includes a perimeter road, rail line, and steel mill buildings. 

Laterally along the shoreline, the project area includes the southern riverbank, the main project 
area, and the north alcove.  The slag-soil fill, which forms the bank across much of the project 
area, is absent in the southern portion.  The north alcove is the 300-ft reach on the north end of 
the project area (Figure 3).  The upland berm that is present for most of the project area is not 
present in the majority of the north alcove. The bank face is shorter, more gradually sloped, and 
less well-defined, and the upper beach extends farther inland to a higher elevation than the rest 
of the project area.  The north alcove was well-suited for habitat enhancements, which were 
included in the design.     

2.1 DESIGN OBJECTIVES 

The Riverbank SCM provides environmental benefits by removing, capping, and stabilizing the 
riverbank to prevent releases of contaminants. The Riverbank SCM also incorporates restoration 
and enhancement of the habitat in the riverbank area.  

The Riverbank SCM design objectives were as follows: 

• Prevent erosion of polychlorinated biphenyl (PCB) and metal1-contaminated soil to the 
river at concentrations that exceed risk-based levels, or background levels where risk-
based levels are below background   

• Employ measures that will be compatible with future remedial measures designed to 
address contaminated sediment adjacent to the upper beach 

• Maintain or improve existing aquatic and riparian habitat along the riverbank. 
                                            
1 Metals include arsenic, cadmium, chromium, copper, lead, manganese, and zinc. 
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The Riverbank SCM is an interim action because EPA will assess the sufficiency of the action 
based on the conclusions of the Portland Harbor Superfund site ROD.  However, for the portion 
of the bank and beach addressed in this Riverbank SCM, DEQ considers the Riverbank SCM a 
final action.  EPA will assess the need for action on sediments riverward of the upper beach as 
part of remedial actions for the Portland Harbor Superfund site.  Therefore, the Riverbank SCM 
was designed for compatibility with future remedies selected for Portland Harbor.  

2.2 BASIS OF DESIGN 

Chemical and physical characteristics identified in the SCE report and BOD memo that were 
used to develop the Riverbank SCM design included: 

• Locations of total PCB concentrations greater than Joint Source Control Strategy (JSCS; 
DEQ and USEPA 2005) toxicity screening level values (SLVs) along the riverbank and 
greater than 100 µg/kg along the upper beach 

• Locations of metals concentrations greater than JSCS SLVs along the riverbank and 
upper beach 

• Distribution of PCB-containing slag-soil fill material in the riverbank  

• Space constraints associated with steel mill operations located adjacent to the berm at 
the top of the riverbank, necessitating a steep bank slope geometry 

• Willamette River forces generated by boat wakes and river currents along the upper 
beach and riverbank   

• Rock armor cap sized to ensure slope stability and prevent mobilization of underlying 
slag-soil fill, including during extreme flood events (i.e., a 100-year flood event) 

• Post-construction no net rise in base flood elevation during peak discharge of a 100-year 
flood event, and no net filling within the river floodway 

• Slope stability under short-term construction and long-term static conditions, and when 
subject to a design level earthquake with a 475-year recurrence interval  

• Upper beach removal compatibility with the future EPA action for the sediments 
riverward of the upper beach 

• Beach substrate capable of withstanding erosive forces, while maintaining some capacity 
to move, re-sort, and be acceptable as fish habitat 

• Berm configuration for protection of mill operations during high water events, as an 
environmental buffer and to control direct stormwater runoff to the Willamette River 

• Habitat considerations designed to meet or exceed pre-construction conditions, 
including dense planting on the berm and upper beach, rock armor footprint 
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minimization, and construction of a habitat corridor between beach and upland riparian 
areas. 

Chemical testing was completed in transects across the upper beach, bank face, and berm 
(Figures 4–7).  Sampling results of 94 soil samples collected between 2000 and 2014 delineated 
areas to be stabilized or removed as part of the Riverbank SCM.  The Riverbank SCE report 
presented the initial delineation of the SCM remedial footprint.  The Revised EOS Additional 
Riverbank and Upper Beach Soil Sampling Report (AECOM 2011) and Data Report for Berm, Upper 
Beach, and North Alcove Soil Sampling memorandum (Integral 2015) included additional data and 
analysis for refinement of the footprint.   

The riverbank armor is required to remain stable and prevent erosion of the PCB-containing 
slag-soil fill layer when subject to river forces.  The finished horizontal to vertical bank slope of 
1.5:1 minimizes the horizontal footprint of rock armor, protects the geotextile filtration fabric 
(which stabilizes the remaining slag-soil fill), and provides lateral connection between mature 
trees on the upper beach and upland riparian areas.  The upland riparian native vegetation 
planted on the reconstructed berm provides beneficial habitat.  

Beach substrate provides sufficient stability to support the toe of the bank armor structure and 
protect it from undermining while also supporting habitat by allowing for planting and some 
natural movement and re-sorting of material. 

2.3 DESIGN ELEMENTS  

The project included the following elements for each of the geomorphic areas: 

• Upper Beach Source Control Measure—Excavation, backfill, and vegetation restoration.  
In general, upper beach areas with total PCBs concentrations greater than 100 µg/kg 
were removed. Final excavation depths ranged between 1.5 and 3 ft in most areas, and 
up to 5 ft below grade in localized areas (Figure 4).  In three locations where remaining 
total PCBs concentrations exceeded 100 µg/kg at a final excavated depth of 3 ft below 
grade, monitoring stakes were installed to assess potential long-term erosion of the 
imported beach material. 

• Bank Source Control Measure—Excavation, stabilization with geotextile filtration fabric, 
and protection by rock armor.  Capping of the bank and removal along the southern 
bank addressed soils with total PCBs concentrations above the JSCS toxicity SLV of 
676 µg/kg.  Total PCBs concentrations in bank soils along the EOS shoreline but outside 
of the armored bank are significantly lower than the JSCS toxicity SLV (Figure 8).  

• Berm Soil Stabilization—Removal, as needed, for bank construction and rebuilding with 
imported soil followed by vegetative restoration.  The western portions of the berm were 
removed to accommodate bank stabilization.  After bank construction, the overlying 
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berm was backfilled and stabilized by placing geotextile layers within the backfilled 
imported soil. Jute matting was placed on the steep berm surfaces, and gradual surfaces 
were hydroseeded to stabilize the topsoil and protect against erosion until planted 
vegetation becomes established. 

• Habitat Considerations and Vegetation Restoration—Restoration and enhancement of 
additional riparian habitat.  Design on the north end of the project utilized existing 
physical features to enhance habitat features, and dense native vegetation was planted 
following construction over the majority of the project area. 

• Management of Excavated Soil—Excavated bank soil with higher PCB concentrations 
was disposed of offsite at a Subtitle D landfill.  Upper beach material with higher 
concentrations was managed in the former melt shop mold basement.  Upper beach 
material with lower concentrations was managed at the onsite permitted landfill and 
was capped with soil from the berm meeting risk-based criteria, or with clean fill.   
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3 CONSTRUCTION ACTIVITIES  

Construction activities were completed along a 1,986 lineal foot reach of shoreline.  This 
included a 1,675 lineal foot continuous reach beginning approximately 250 ft south of the 
northern property boundary, and an additional 70 lineal foot section of bank and berm near the 
southern property boundary (see Attachment A). Project activities encompassed a total of 
4.25 acres.  Excavation activities encompassed a total of 2.92 acres.  

The majority of construction activities occurred between July 8, 2015, and November 11, 2015.  
All work below OHW was completed between July 8 and October 20, 2015, during the in-water 
work window. Fall planting on steep riparian slopes was completed between November 13 and 
November 20, 2015.  Winter planting on the upper beach and gradual riparian slopes was 
completed between February 1 and March 5, 2016.  Spring seeding was completed by March 25, 
2016. 

Integral Consulting Inc. (Integral) was the overall project coordinator and lead consultant for 
the construction project, and provided general project management, daily field oversight, and 
coordination, including sampling and monitoring.  All work was conducted in coordination 
with and under the supervision of CRETE Consulting, Inc. (CRETE), the Engineer of Record for 
the project.  Herrera Environmental Consultants, Inc. was the landscaper for the project and 
provided oversight during the implementation of the planting plan. Willamette Cultural 
Resources Associates, Ltd. (WCRA) performed cultural resources monitoring during excavation 
activities as required by the project permits and design report.  

Strider Construction Company (Strider) was the General Contractor for the project and 
completed excavation, backfill, grading final surfaces, loading of soil for offsite disposal, erosion 
control services, and placement of soils for onsite soil management.  Holt Services Inc. 
completed well decommissioning. Anderson Erosion Control installed the plants and 
completed hydroseeding.  Soil and debris was transported for offsite disposal by Ray Mohoff 
Trucking.  

3.1 SITE PREPARATION 

Site preparation activities were completed prior to riverbank SCM excavation activities and 
included the following:  

• Securing permits and approvals 

• Installing temporary site facilities and controls 

• Installing temporary erosion and sediment controls 

• Delineating and protecting the wetland on the upper beach 
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• Upper beach and berm monitoring well decommissioning 

• Surface clearing of existing vegetation. 

3.1.1 Permits and Approvals 

DEQ approved the Riverbank SCM design via letter correspondence on June 22, 2015. EPA 
supported DEQ in design review and concurred with the approval2.  Other local, state, and 
federal approvals, notifications, and permits secured prior to implementation of the Riverbank 
SCM included the following:  

• U.S. Army Corps of Engineers (USACE) Nationwide Permit (NWP No. 33)—Temporary 
Construction, Access and Dewatering (USACE No. NWP-2007-900-1) 

• USACE NWP No. 38—Cleanup of Hazardous Material and Toxic Waste (USACE No. 
NWP-2007-900-1) 

• National Oceanic and Atmospheric Administration Fisheries Biological Opinion and 
Incidental Take Statement, WCR-2014-1583 

• Oregon Department of State Lands Removal/Fill Permit Waiver, 56190-PW (Modified) 

• DEQ National Pollutant Discharge Elimination System (NPDES) 1200-C Construction 
Stormwater Discharge General Permit, EPA Number ORR10D966, DEQ File Number 
124120 

• City of Portland Bureau of Development Services Substantial Conformance 
Determination (File #07-185156 PR). 

Weekly meetings were held onsite with DEQ during construction activities to discuss project 
status and progress.  These weekly meetings included a meeting with EPA on September 22, 
2015.  Weekly progress reports were submitted to DEQ during project implementation 
(Attachment B). 

3.1.2 Temporary Facilities and Controls 

Temporary site facilities and controls were provided by Strider. Approximate locations of the 
temporary facilities are provided in the construction drawings. Portable equipment trailers 
were brought onsite and set up in a parking and storage area south of the EOS Energy and 
Environment office prior to commencement of the work. These trailers were used as a meeting 
space and to store equipment, health and safety supplies, and field supplies for Strider.  

                                            
2 Muza, R.  2014.  Personal communication (letter to M. McClincy, Oregon Department of Environmental Quality, 
dated August 7, 2014, regarding EPA review of final source control measure for the Evraz Oregon Steel Mill 
Riverbank.  U.S. Environmental Protection Agency, Region 10, Oregon Operations Office, Portland, OR.   
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Access to the EOS steel mill is restricted and monitored by security 24 hours a day.  Access to 
the project area was controlled during the duration of the work by construction fencing 
installed between the main mill road and the berm. Signage was installed along the construction 
fencing to notify EOS employees of the active work area.  A sediment fence was placed 
riverward of the construction area during excavation activities.  

A haul route was established for trucks entering, exiting, and driving on the EOS property 
(Figure 9).  

To temporarily stage material designated for landfill disposal, a disposal material management 
area (DMMA) was constructed on the east side of the EOS facility adjacent to the east side of 
main employee parking lot. Ultra Blocks® were used to delineate and contain the DMMA, and 
an impermeable liner was installed underneath the DMMA to contain the soil and allow for 
management of stormwater, if necessary.  Straw wattles were also placed on the south side of 
the DMMA to prevent discharge of stormwater runoff from the area. All soils placed in the 
DMMA were covered with plastic sheeting, which was weighted down with sandbags at the 
end of each day to prevent dust generation and prevent exposure of stockpiled soil to 
stormwater. The DMMA was primarily used to stage slag-soil material excavated from the bank 
prior to loading and transporting offsite for disposal at an approved Subtitle D landfill.  A small 
quantity of gray soil encountered during the upper beach excavation was also staged in the 
DMMA prior to analytical evaluation and management onsite, as discussed in Section 3.3.1.   

Utilities within the project area identified in the construction drawings and by EOS personnel 
were field-located and verified by Strider. The following utilities were identified, and protection 
was implemented, as necessary: 

• A 42-in. stormwater pipe and utility trench is located both above and below ground 
surface along the berm and parallel to the bank north of the dock. Steel plates were 
placed at equipment crossings, and equipment was not stored on top of the pipe. 
Temporary supports were installed at the Central Outfall (001) pump station where 
bank excavation extended into the footprint of the pipe stands. After bank construction 
was completed, the footings and pipe stands were reconstructed and replaced. 

• A 30-in. service water pipe is located above-grade north of the dock. Contact with this 
pipe was avoided during construction activities.  

• A utility trench is located outside the project area, and steel plates were placed at 
equipment crossings over the trench.  

• A natural gas line extends from the south side of the dock to end of project area. Steel 
plates were placed at equipment crossings over the gas line.  

• A natural gas main line is located south of the project area near the southwest corner of 
the property. A spotter was employed to direct construction traffic and ensure the 
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above-ground stickups were not damaged or compromised where the main line crosses 
onto the property. No excavation was conducted along the gas main line crossing.  

• A 36-in. high-density polyethylene active stormwater outfall pipe and a 36-in. steel 
emergency stormwater outfall pipe were visually located and marked prior to 
excavating the bank in each area. Care was taken when excavating around the pipes to 
ensure the excavator bucket, rocks, or other adjacent materials did not puncture the 
pipes. Any material above the excavation limits and attached to the pipe were removed 
using hand tools.  

3.1.3 Preparation of Onsite Soil Management Facilities 

Upper beach and berm soils were managed in two onsite areas, the north side of the east landfill 
and the mold basement in the former melt shop.  Total PCBs concentrations in excavated upper 
beach and berm soils were generally below site-specific human health risk-based concentrations 
(RBCs) and background subsurface and surface screening criteria, respectively (AECOM and 
Integral 2014).  DEQ approved the placement of soil at these locations per the soil management 
plan (Integral and CRETE 2015; Attachment C).  

Preparation of the east landfill included estimating available space for soil filling on the north 
side of the east landfill, evaluating drainage to confirm that stormwater would not drain from 
the area, and determining the best haul route and grading the access road.  

Preparation of the mold basement included inspection of the mold basement prior to filling and 
installation of temporary fencing to control and limit access. Filter fabric inserts designed to trap 
stormwater sediments were installed in storm drain catch basins located in the roadway at the 
south entrance to the former melt shop.  

3.1.4 Temporary Erosion and Sediment Control Measures  

An erosion and sediment control plan was prepared by Integral and CRETE and approved by 
DEQ for coverage under the NPDES 1200-C Construction Stormwater Discharge General Permit 
(Integral and CRETE 2015). This plan was included in the final construction design documents. 
Permit coverage was transferred to Strider, which implemented and maintained the temporary 
erosion and sediment control measures during construction. Strider employed a Certified 
Erosion and Sediment Control Lead to conduct routine site inspections. Erosion and sediment 
control best management practices included catch basin inlet protection, perimeter controls 
(sediment fence and straw wattles), the DMMA, and dust control. With final stabilization of the 
site, the 1200-C permit was terminated and confirmation was received from DEQ on March 30, 
2016 (Attachment D). 
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3.1.5 Temporary Beach Access Ramps 

Beach access ramps were constructed at Stations 4+50, 8+00, 15+50, and 16+50.  Ramps were 
constructed using excavated berm soil and track walked or rolled to provide a compacted 
surface with sufficient stability for driving construction equipment. At the entrance to each of 
the beach access ramps, a layer of quarry spall was placed to improve the stability of the ramp 
and minimize track out of soils between mill roads and the upper beach.  Narrow or 
constrained points on the ramps were marked with traffic cones to hold equipment a safe 
distance from the edges.  Sediment fencing was installed riverward of the beach access ramps as 
a best management practice. As construction progressed, the beach access ramps were removed, 
and the berm and bank were reconstructed to complete the shoreline stabilization. The 
excavated berm soil used to construct the access ramps was pulled back and used to reconstruct 
the back side of the berm in the area where the accessed roads were excavated. The front side of 
the berm was reconstructed to final design grades using imported berm material and topsoil.  

3.1.6 Monitoring Well Abandonment 

Monitoring wells were abandoned by Holt Services Inc. (under subcontract to Strider) from 
July 27 to 29, 2015, in accordance with the Rules for the Construction, Maintenance, Alteration, 
Conversion, and Abandonment of Monitoring Wells, Geotechnical Holes, and Other Holes in 
Oregon (OAR chapter 690, division 240). A total of 13 monitoring wells on the berm and upper 
beach and located within or near the riverbank construction activities were decommissioned by 
overdrilling using a hollow stem auger and backfilling with bentonite chips as part of the 
construction activities. The remaining onsite monitoring well, MW-11, located near the berm on 
the north end of the project, was protected during construction activities. Well abandonment 
reports were prepared by Holt Services Inc. and submitted to the Oregon Water Resources 
Board, and are included in Attachment E.  

3.2 CLEARING AND WOODY DEBRIS REMOVAL 

Tree clearing and large woody debris removal commenced following installation of the 
temporary erosion and sediment control measures and beach access roads.  Large downed trees 
with a trunk diameter exceeding 1 ft were temporarily relocated north or south of the active 
excavation areas using hydraulic excavators. Following completion of the bank stabilization 
work, these large pieces of woody debris were repositioned along the upper beach as a habitat 
enhancement feature. Smaller woody debris less than 1 ft in diameter was collected using a 
combination of excavators, loaders, and by hand. This material was stockpiled for chipping in a 
designated management area located in the northeast portion of the mill property. During the 
chipping process, material that could not be chipped, including woody debris with impurities 
(concrete, rock, and metal) was segregated out of the main pile. The chipped woody debris with 
no impurities was stockpiled onsite for future use.  The pile of segregated woody debris with 
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impurities was then further separated into two smaller stockpiles: one consisting of non-woody 
debris (including slag encased in wood), and one consisting of only woody debris.  The woody 
stockpile was disposed of offsite without chipping at an approved wood recycling facility, and 
the debris stockpile was disposed of at an approved Subtitle D landfill (see Section 3.4). 

3.3 RIVERBANK CONSTRUCTION 

Elements of the Riverbank SCM construction included berm, beach, and bank excavation; 
stabilization of the bank with geotextile filtration fabric, crushed rock, and rock armor backfill; 
and backfill of the berm and beach. Work below the OHW elevation of 16.6 ft NGVD29 was 
completed during the in-water work window (between July 1, 2015, and October 20, 2015).   

3.3.1 Berm, Bank, Upper Beach, and Alcove Excavation  

Excavation of the riverward side and top of the majority of the berm (above the area for bank 
face removal) was conducted to prevent soil from sloughing during bank stabilization.  Berm 
excavation was completed between July 20 and 27, 2015, immediately following the vegetation 
clearing and woody debris removal. Berm material was removed from Station 8+00 to 15+50 
and Station 16+25 to 19+15.6.  Because of the geometry of the berm on the north end of the 
project between Stations 2+50 and 8+00, berm excavation was not required as it did not impact 
bank stabilization construction.   

Excavation of the berm was conducted by working from the top of the berm using excavators.  
Excavated berm material was placed in off-road haul trucks for onsite transport. All berm 
material was temporarily stockpiled prior to use as surface soil on the north side of the east 
landfill, as discussed below.  Some of the excavated berm material was used for constructing 
temporary beach access ramps as described in Section 3.1.5.  The berm slopes were not 
immediately backfilled; they were covered with plastic sheeting to prevent erosion and to 
maintain stability.  

The slag-soil fill layer that comprised the bank face was excavated using an excavator 
positioned at the toe of the slope on the upper beach. All bank face excavation work was 
completed in the dry.  With the exception of bank face sections underneath two temporary 
beach access haul roads, bank face excavation was completed between July 27, 2015, and 
August 10, 2015. Bank face excavation for sections beneath the haul roads was completed by 
October 6, 2015.  In general, the bank face was excavated by pulling material down towards the 
excavator and loading into off-road haul trucks staged on the upper beach.  A mini-excavator, 
vactor truck, and hand tools were used to excavate material under the dock and around dock 
pilings.  In areas with minimal clearance, deck boards were temporarily removed from the dock 
to access, excavate soil, and backfill. 
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The small sections of the bank face located underneath the temporary access roads were 
excavated from the top of the bank after the roads were removed. All excavated bank material 
was transported to the DMMA and stockpiled prior to offsite disposal.  The bank face was 
excavated to a stable horizontal to vertical design slope of 1.5:1.   

An isolated pocket of PCB-impacted bank soil located south of the main stabilization area 
between Stations 21+60 and 22+50, and between the elevations of 16 and 30 ft NGVD29, was 
identified for removal.  This material was excavated from the top of the bank to a final depth of 
2.5 ft. 

Upper beach and north alcove excavation was completed between August 20, 2015, and 
October 20, 20153, and included excavation of beach soil as dictated by pre-construction beach 
sampling, and as necessary to construct the trench toe required for stabilization of the 
reconstructed slope.  Upper beach removal occurred between surface grade elevations of 9.6 ft 
NGVD29 (mean high water) and the toe of the bank at an approximate elevation of 15 ft 
NGVD29.  The final depth of upper beach and north alcove excavation ranged between 1.5 and 
5 ft below surface grade.  Because of low river and groundwater levels during the work 
window, minimal groundwater was encountered during beach excavation. The north alcove 
removal extended further inland (and to a higher elevation) than the upper beach in the main 
stabilization area, with a maximum surface grade elevation of 25 ft NGVD29.  Upper beach and 
north alcove excavation was completed using an excavator, and soil was hauled to designated 
locations using off-road haul trucks.  Given the low total PCBs and metals concentrations 
identified during previous upper beach and north alcove soil sampling, onsite soil management 
locations were utilized for final placement of excavated north alcove and beach soils (Integral 
and CRETE 2015).  Excavated upper beach and north alcove material was transported either to 
the north side of the east landfill or to the mold basement.   

On August 25, 2015, approximately 30 cubic yards of excavated soil with an organic odor was 
excavated from beach soils in the vicinity of Station 7+40. Immediately upon noting this odor, 
excavated soil from this area was stockpiled in a designated location within the DMMA. A five-
point composite sample was collected from this stockpile and analyzed for total petroleum 
hydrocarbons (TPH) in the gasoline, diesel, and residual ranges. Analytical results of the sample 
did not detect TPH, and as a result these soils were transported to the mold basement for onsite 
management.   

                                            
3 Following elevation survey of the final surface, some additional imported beach material placed in the North 
Alcove was needed to achieve the design elevation grade.  This additional placement of fill occurred above OHW in 
November 2015. 
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3.3.2 Berm, Bank Face, Upper Beach, and North Alcove Backfill 

Imported material used for backfilling excavations included rock armor, crushed rock, imported 
beach material (rounded river rock and sand), imported berm material (well-graded sand), and 
topsoil.  Imported upper beach and berm fill material met the physical requirements listed in 
Table 1. Imported topsoil met the physical requirements listed in Table 2. With the exception of 
the rock armor, chemical analysis was completed on all material prior to import.  Chemical 
analysis included dioxins/furans, PCB Aroclors, metals, semivolatile organic compounds, and 
pesticides (Attachment F).  Analytical results for each material were reviewed and approved by 
DEQ prior to acceptance onsite (Attachment G).  In the case of the crushed rock, the fine-
grained portion was screened from the coarser fraction and analyzed.    

Bank face and toe reconstruction occurred between August 5, 2015, and October 6, 2015.  This 
work consisted of placing a geotextile filtration fabric on the surface of the final bank excavation 
slope, placement of 1.5-in.-minus crushed rock on the surface of the geotextile, and placement of 
Class 2000 rock armor on top of the crushed rock.  The imported 1.5-in. crushed rock and Class 
2000 rock armor met the physical specifications listed in Table 1. The total post-construction 
footprint of the rock armor section is 0.96 acre. 

Because of the steepness of the bank slopes, placement of the crushed rock layer was completed 
using the following technique: 

• Geotextile was rolled out from the top of bank down to toe and positioned in place as 
shown on drawings. 

• A 1-ft-thick layer of 1.5-in.-minus crushed rock was placed in the base of the toe 
excavation.  

• A 10- by 8-ft steel plate was positioned at the toe on the bank slope using an excavator. 
Crushed rock was placed below the steel plate and Class 2000 rock armor was placed 
above the steel plate as the plate was lifted up to the final plan elevation in a manner 
similar to concrete slip-form construction.  This sequential slip-form operation allowed 
Strider to construct the elements of the stabilization as designed.   

In the areas excavated by hand and vactor truck underneath the dock, Class 200 rock armor was 
placed by hand.  

The small excavated area south of the main bank stabilization was backfilled with 1 ft of 
Class 50 rock armor on September 28, 2015, followed by placement of 1.5 ft of imported topsoil 
on October 19, 2015.  

Backfilling of the upper beach and north alcove was completed between August 20, 2015, and 
October 20, 2015.  All upper beach and north alcove areas excavated below OHW were 
backfilled the same day as the excavation.  Imported beach material consisted of a 12-in.-minus 
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rounded river rock and sand blend (Table 1).  Both the excavator bucket and the off-road trucks 
were decontaminated prior to placement of the clean imported beach material.  The excavator 
worked at all times with tracks placed on the unexcavated beach to prevent tracking over the 
clean import material.  All equipment was decontaminated and inspected prior to driving on 
areas where clean import material was placed. 

Reconstruction of the riverward side of the berm was conducted after the bank face and beach 
work was completed. Berm reconstruction activities were completed between October 20, 2015, 
and November 5, 2015.  For the majority of the berm, reconstruction included placement and 
compaction of imported berm material followed by placement of approximately 2 ft of 
imported topsoil on top of the imported berm material. Between Stations 2+50 and 8+00 where 
the berm was not excavated, 1 ft of imported topsoil was placed over the entire berm 
(Attachment A, Sheet D-087).  Imported berm material and topsoil were placed in lifts using a 
truck with a conveyor belt staged on the mill side of the berm.  A reinforcement geogrid 
material was placed between lifts, and the berm material was compacted using hand 
tampers/plated before the next lift was placed.  Following topsoil placement, jute matting was 
secured over the topsoil surface on the steep slopes to help stabilize berm material and 
minimize erosion.  

The original design of the constructed berm was modified during construction to provide a 
thicker layer of planting soil to enhance the overall moisture retention of the berm backfill. The 
change consisted of increasing the thickness of the planting soil to 2 ft (as measured 
perpendicular to the slope surface), decreasing the quantity of aggregate berm backfill to 
accommodate the thicker planting soil layer, and incorporating the thicker planting soil layer 
into the geotextile reinforcement layers to maintain the overall stability of the berm. This is 
shown on the as-built drawing D-08.  The modified berm backfill design stability was evaluated 
in comparison to the original stability analysis (Attachment E “Technical Memorandum—
Stability Analysis Riverbank Source Control Measure” of the BOD Memo) to ensure that no 
stability loss resulted from the change.  Attachment H contains a memorandum describing the 
results of the stability analysis on the modified design. The results indicated that the modified 
design would not affect the overall slope stability. 

Imported berm material and topsoil met the physical specifications listed in Table 1.  Prior to 
import, these materials were subject to chemical testing and approved for use by DEQ following 
review of the chemical analyses4 (Attachment G). All berm work was completed above OHW.  

                                            
4 Chemical analyses for imported berm material and topsoil materials included dioxins/furans, PCB Aroclors, 
pesticides, semivolatile organic compounds, and metals.  A complete list of analytes and initial screening criteria are 
included in Table 3. 
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3.4 WASTE PROFILING, TRANSPORTATION, AND DISPOSAL 

Materials disposed or recycled offsite included soil from the bank face (slag-soil fill), debris, and 
wood.  Bank soils and debris were characterized and profiled as non-hazardous for disposal at a 
Subtitle D landfill based largely on existing data.  Due to higher metals concentrations in the 
bank material, five four-point composite samples were collected from the bank face and 
analyzed for toxicity characteristic leaching procedure metals prior to construction. Results 
showed that the bank soils were nonhazardous (Attachment I).  In addition, the landfill 
requested TPH analyses of the bank face soil for disposal characterization.  Diesel-range organic 
concentrations ranged from below detection to 33 mg/kg and residual-range organic 
concentrations ranged from below detection to 710 mg/kg.  Results are included in 
Attachment I.     

Disposal of each waste stream was coordinated with Waste Management and managed as 
described below, and disposal receipts are included in Attachment J. 

3.4.1 Bank Slag-Soil Material 

All material excavated from the bank was temporarily stockpiled in the DMMA located north of 
the main gate at the EOS facility (Figure 9).  An excavator was used to load material into over-
the-road trucks and trailers for transport to the landfill.  A total of 14,000 tons (440 truck and 
trailer loads) of bank slag-soil material was disposed of as daily cover at Riverbend Landfill in 
McMinnville, Oregon. 

3.4.2 Tree Stumps 

Trees were cut at the ground surface during the initial clearing of the berm and bank. Stumps 
were then removed and managed separate from the other woody debris as required by the 
landfill for disposal purposes. A total of 67 tons of tree stumps were disposed of at Hillsboro 
Landfill in Hillsboro, Oregon.  

3.4.3 Woody Debris and Other Miscellaneous Debris 

Miscellaneous debris (concrete, rock, and metal as described in Section 3.2) encountered during 
chipping was further separated into two stockpiles: one consisting of mixed wood and 
miscellaneous debris and one consisting of remaining woody debris.  Approximately 100 cubic 
yards of woody debris was transported for recycling to Tualatin Valley Waste Recycling at 
Hillsboro Landfill. A total of 194 tons of mixed wood and miscellaneous debris was transported 
to Hillsboro Landfill for solid waste disposal.   
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3.5 ONSITE SOIL MANAGEMENT  

Soil excavated from the berm and upper beach were characterized prior to construction and had 
low concentrations of total PCBs and metals.  This soil was managed onsite at two locations as 
described in Section 3.1.3. The design report identified PCBs and metals criteria for upland 
surface and subsurface soil management based on site-specific human health RBCs, DEQ 
generic RBCs, and background. The majority of the berm and upper beach soil managed onsite 
was below these criteria.  EOS prepared an upland soil management plan for managing 
excavated beach and berm material onsite at two upland areas at the mill that do not pose an 
ecological risk, do not provide a direct erosion or stormwater pathway to the Willamette River, 
and are relatively low-use areas on the facility (Attachment C).  The design and management 
measures described in the soil management plan result in soil management protective of human 
health exposures.   

The two onsite soil management areas include a narrow strip of unused land on the north side 
of the east landfill, and a concrete-lined, unused basement in the former melt shop (mold 
basement).  DEQ approved the upland soil management plan in May 2015 (Attachment C).  
Figure 9 identifies designated upland soil management locations by pre-excavation location on 
the beach and berm. 

Excavated beach soil between Stations 11+40 and 12+50, originally slated for placement in the 
mold basement, was instead placed on the north side of the east landfill due to volume 
constraints in the mold basement.  This modification from the soil management plan was 
approved by DEQ during a weekly construction meeting on August 26, 2015.  As discussed 
below, the beach soil placed on the north side of the east landfill was capped with a 1-ft layer of 
berm material that met site-specific upland surface soil management criteria or imported topsoil 
previously approved for use on the berm by DEQ.  

3.5.1 East Landfill  

Excavated beach and berm soils were transported to the north side of the east landfill, and were 
managed onsite and capped at the location shown on Figure 9. Approximately 4,700 cubic yards 
of beach soil were placed along the north side of the east landfill in 18-in. lifts and compacted to 
a non-yielding surface.  A geotextile indicator fabric was placed on top of the compacted beach 
soil.  Approximately 1,600 cubic yards of berm soil was placed over the indicator fabric in a 
1-ft-thick layer to cap the beach soil and serve as a medium for grass growth. Following 
placement of all excavated berm soil, additional capping/growing medium was needed to cover 
approximately one-third of the compacted beach soil and geotextile.  Therefore, a 1-ft-thick 
layer of imported soil (soil meeting the soil import criteria) was used to cover the remainder of 
the beach soil and geotextile. Jute matting was placed over the soil cap and hydroseeded to 
stabilize the newly placed fill.  Inspection and long-term management of this area are discussed 
in Attachment K. 
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Beach soil was excavated from the upper beach, from the north alcove, and from the trench 
excavated to install the rock armor toe.  Much of the beach soil from the trench was located 
below removed portions of the bank (i.e., below the slag-soil fill layer).  In these areas, the 
overlying slag-soil fill material was over-excavated to include some of the underlying beach soil 
as a precautionary measure, and disposed offsite. Based on soil characterization prior to 
construction, approximately 85 percent of the beach soil placed on the north side of the east 
landfill met surface and subsurface upland soil management criteria and 95 percent met the 
upland subsurface soil management criteria for total PCBs and metals (Attachment C).  Three of 
the beach samples (approximately 5 percent) had concentrations slightly above subsurface 
criteria—one sample for arsenic and two samples for manganese. As noted above, this beach 
soil was placed in the subsurface on the side of a managed landfill.   

Excavated berm soil meeting upland surface soil management criteria was used to cap the 
beach soil and provide substrate for plant growth.  Berm soil was characterized in October 2014.  
Three multi-incremental berm soil samples, consisting of 30 sampling increments each, were 
collected over the areas slated for excavation (Integral 2014).  The three berm samples met 
upland surface soil management criteria for metals and total PCBs. 

3.5.2 Mold Basement  

The melt shop at the mill has been taken out of service and its mold basement is unused.  The 
mold basement floors and walls are constructed of a 2.5-ft-thick layer of reinforced concrete 
(Integral and CRETE 2015).  Approximately 3,700 cubic yards of excavated beach soil from the 
upper beach was placed and compacted in the mold basement.  Beach soil was placed and 
compacted in lifts in the mold basement to within approximately 8 in. of surrounding surface 
grade.  A geotextile indicator fabric was placed on top of the compacted soil, and 6 in. of 
imported crushed rock was placed and compacted on top of the indicator fabric.  Inspection and 
long-term management of this area are discussed in the monitoring and maintenance plan 
(Attachment K). 

Beach soil placed in the mold basement was excavated from the upper beach, the northern 
alcove, and from the trench excavated to install the rock armor toe.  Based on pre-construction 
sampling, more than 60 percent of the material placed in the mold basement met both surface 
and subsurface upland soil management criteria (Attachment I) and approximately 85 percent 
of the material met subsurface upland soil management criteria.  Two samples slightly exceeded 
upland subsurface soil management criteria for total PCBs, and one sample exceeded the 
upland subsurface soil management criteria for arsenic. The soils in the mold basement will be 
managed under the monitoring and maintenance plan (Attachment K).  As noted above, the 
mold basement backfill was capped with 6 in. of imported crushed rock, and the area will be 
inspected and managed. 
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3.6 SITE RESTORATION AND PLANTING 

Site restoration and planting included using a 12-in.-minus rounded river rock backfill material 
for the upper beach, extending the beach landward on the north end of the project, constructing 
a habitat connectivity pathway between the beach and berm, minimizing the rock armor 
footprint, and extensive planting of native vegetation on the berm and upper beach.  Planting 
on the berm and upper beach and hydroseeding of the berm occurred between October 27, 
2015, and March 22, 2016.  The project incorporates 2.47 acres of native tree/shrub habitat.  This 
includes 0.73 acre of native trees and shrubs in the upper beach from +12 to +15 ft NGVD29 and 
1.74 acres of aggressive riparian habitat plantings in the riparian zone (above +28.5 ft NGVD29) 
(Attachment A, Sheets D-09 to D-11).  An additional 0.11 acres of native trees and shrubs were 
planted on the upper beach north of the project area at the request of DEQ. 

Imported upper beach backfill material consists of a well-graded beach substrate that ranges 
from 12-in. to sand.  This mixture provides necessary stability, supports vegetation growth, and 
results in a surface gradation of materials dynamically stable in the shoreline environment.  
Depth of imported beach material ranges from 1.5 to 5 ft, as discussed in Section 3.3.2.  Large 
woody debris exceeding 1 ft in diameter was removed from the upper beach during 
construction and replaced following beach backfilling to provide upper beach structure and 
habitat refuge.   

The upper beach in the northern alcove was extended inland to a higher elevation 
(approximately 20 ft NGVD29) than the upper beach south of the north alcove.  This resulted in 
reduced height and width of the rock armor slope, and maximizes upper beach habitat. A 
connectivity pathway (habitat corridor) across the rock armor between the beach and upland 
forested riparian area was constructed of finer gravel in this area.   

Berm reconstruction was completed above the rock armor, which terminated at an elevation of 
28.5 ft NGVD29 (1 ft above the 100-year floodplain), and included a 2-ft-thick cap of imported 
topsoil suitable for supporting new vegetation growth. 

The new vegetation on the upper beach in the project area consisted of 331 cottonwood poles 
and 2,974 willow and dogwood livestakes.  Berm planting consisted of a mix of 6,058 native 
trees and shrubs (Attachment A, Sheets D-09 through D-11).  The Riverbank SCM results in no 
net loss of biological function within the project area.    

3.7 CULTURAL RESOURCES MONITORING  

Cultural resources monitoring was conducted by WCRA during excavation activities on the 
north end of the project area between Stations 2+53 and 9+00.  Because this area is not directly 
adjacent to the active mill, it was identified by WCRA in 2008 as having a relatively low 
potential for discovery of archaeological or historical resources.  Cultural resources monitoring 
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south of Station 9+00 was not deemed necessary by WCRA and was not required.  Nevertheless, 
construction workers were trained to halt construction activities and notify WCRA in the event 
of potential archaeological or historical resources.  No archaeological or historical resources 
were encountered during the project (Attachment L). 
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4 DATA COLLECTED DURING CONSTRUCTION  

Documentation and data collection during construction consisted of turbidity monitoring, post-
excavation bank face sampling for PCB Aroclors and metals, and post-excavation beach 
sampling for PCB Aroclors.  With the exception of the rock armor, imported backfill material 
was sampled and analyzed for PCB Aroclors, metals, dioxins/furans, semivolatile aromatic 
hydrocarbons, and pesticides prior to DEQ approval and import. 

4.1 TURBIDITY MONITORING RESULTS 

Turbidity monitoring was conducted during the project for work occurring below OHW, in 
accordance with the project 401 Water Quality Certification.  No occurrences of elevated 
turbidity were observed.  Turbidity monitoring is documented in the weekly activity reports 
that were submitted to DEQ over the duration of the project (Attachment B). 

4.2 BANK INFORMATIONAL SAMPLE RESULTS 

Following bank excavation and prior to backfilling, five 10-point composite samples of the slag-
soil fill layer from the bank surface after excavation were collected, composited, and analyzed 
for PCB Aroclors and selected metals. Analyses of soil were completed for informational 
purposes to document the concentrations of contaminants remaining beneath the constructed 
stabilization layer and rock armor cap.  Sampling procedures are documented in the Revised 
Work Plan for Berm, Upper Beach, North Alcove and Bank Face Soil Sampling memorandum (Integral 
2014). 

Results indicate that remaining total PCB Aroclors concentrations in soil beneath the 
stabilization measures and armor cap exceed the JSCS toxicity SLV of 676 µg/kg (DEQ and 
USEPA 2005), with concentrations ranging from 1,620 to 6,770 µg/kg (Figure 8; Table 4).  In 
general, concentrations in the northern and southern sections of the riverbank project area were 
slightly lower than central riverbank concentrations. 

Bank samples were analyzed for total metals, including arsenic, cadmium, chromium, copper, 
lead, manganese, and zinc.  Samples that exceeded the JSCS toxicity and/or bioaccumulative 
SLVs for metals included the following: 

• Arsenic: BF-2, BF-3, and BF-4 exceeded the bioaccumulative SLV. 

• Cadmium: BF-2 and BF-4 exceeded the bioaccumulative SLV. 

• Chromium and manganese: All five samples exceeded the toxicity SLV. 

• Lead: All five samples exceeded the bioaccumulative SLV. 
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With the exception of lead concentrations in samples BF-2 and BF-4, all exceedances were 
within an order of magnitude of the respective SLV.  With respect to metals concentrations, 
metals associated with the slag in the slag-soil fill layer are not readily leachable or bioavailable.   

4.3 UPPER BEACH AND NORTH ALCOVE SAMPLE RESULTS 

Post-excavation samples were collected from the base of 3-ft excavations in the upper beach and 
north alcove in areas previously identified as having the potential to exceed screening criteria 
for total PCBs at a depth of 3 ft below ground surface (Table 4).  These post-excavation samples 
document remaining total PCB Aroclors concentrations in the subsurface beneath the upper 
beach and north alcove backfill material.  Marker stakes were installed in areas where total 
PCBs concentrations exceeded 0.10 mg/kg at the depth of 3 ft. Marker stake locations are shown 
on the as-built drawings (Attachment A).  The decision unit outlines and marker stakes are 
shown in Attachment K, Figures 1 and 2.   

The areas with the potential for total PCBs concentrations greater than 0.10 mg/kg were 
subdivided into a total of six decision units.  A four-point composite sample was collected from 
each of the six decision units as shown on Figure 10.  Post-excavation analytical laboratory 
reports are provided in Attachment M. 

Samples were collected in accordance with the same general protocols outlined for post-
excavation bank face sampling identified in the 2014 sampling plan (Integral 2014).  Following 
sample collection, the excavated areas were backfilled with the imported beach material the 
same day to minimize the potential for exposure of excavated surfaces during tidally-influenced 
river level fluctuations.   

Results from three of the six decision unit composite samples were above 0.10 mg/kg for total 
PCBs.  Two of the areas were located in the north alcove between Stations 4+00 and 5+25.  PCB 
concentrations in these areas were less than an order of magnitude above the screening criteria. 
The third area exceeding 0.10 mg/kg for total PCBs was located in the upper beach, north of the 
dock between Stations 14+60 and 15+75.  This upper beach location exceeded the screening 
criteria by an order of magnitude (Table 3).    

In the three areas where composite samples indicated total PCB concentrations exceeded 0.10 
mg/kg, marker stakes were installed to assess potential beach erosion as part of the long-term 
monitoring program (Attachment A, Sheets D-03 and D-05).  Three stakes were installed per 
area. The top of each stake was embedded 2 ft below the final beach grade.  
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4.4 IMPORT ANALYTICAL SAMPLE RESULTS 

Material was imported for backfill of the upper beach, construction of the rock armor cap, and 
rebuilding of the berm and habitat.  Import material was tested, as detailed in the design report, 
and compared to site-specific import material chemical goals. Results for all import chemical 
analytical results are listed in Table 3. Import materials were screened against the goals listed in 
Table 3, which are regional background levels for metals and detection limits for PCB Aroclors, 
semivolatile organic compounds, dioxins/furans, and pesticides.  

Except where noted, sampling was completed in accordance with the protocols outlined in the 
design report and Attachment N.  Correspondence documenting DEQ import material 
approvals is presented in Attachment G. The following summarizes beach, bank, and berm 
import material, and discusses chemistry results in relation to the import goals: 

• Rock armor used to stabilize the bank slopes was imported from the Yacolt Mountain 
Quarry located northeast of Lewisville, Washington.  Analytical testing was not required 
for imported rock armor. 

• Crushed rock was used to provide a cushion layer between the filtration geotextile and 
the rock armor.  The source of the crushed rock is monolithic basalt from Livingston 
Mountain near Camas, Washington.  Chemical analytical results met all import criteria 
goals with the exception of copper.  Copper exceeded the import goal by less than an 
order of magnitude, was below 100 mg/kg, and was low in relation to the risk-based 
values. DEQ approved use of this material. 

• Imported beach material was excavated from the Daybreak gravel pit in the Lewis River 
Valley along the east fork of the river.  The pit location is about 1,000 to 2,000 ft from the 
current riverbed.  Chemical analytical results met all import criteria goals. 

• Imported berm material (structural berm material beneath the berm topsoil) was 
composed of material from two sources; the primary component was sand dredged 
from the Cowlitz River near Kelso, Washington.  To achieve the specified gradation, the 
Cowlitz River material was blended with aggregate from the Carroll Road Quarry in 
Kelso, Washington.  Chemical analytical results met all import criteria goals with the 
exception of one dioxin congener that slightly exceeded the non-detect import goal.  
DEQ approved use of this material as berm import fill. 

• Topsoil used to support plant growth was placed on top of the berm, or amended with 
existing soil as documented in Attachment A (Sheets D-09 through D-11).  Two sources 
of topsoil were used.  The primary topsoil source consisted of four parts sandy loam 
from the Molalla River and one part compost from S & H Landscape supply, and was 
placed on riparian steep slopes and gradual slopes on the river side and top of the berm.  
A second source of topsoil consisted of a soil/compost blend approved by the City of 
Portland for use in stormwater bio-infiltration facilities.  This topsoil was used on some 
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sections of the riparian gradual slopes on the steel mill side of the berm, and to amend 
soil as necessary to support planting in areas undisturbed by construction and in 
existing vegetation areas. For both topsoil sources, chemical analytical results met 
import criteria goals except for five dioxin/furan congeners.  Concentrations of the 
dioxin/furan congeners exceeding the non-detect import goals were low in relation to 
the risk-based values, and each topsoil source was determined to be acceptable for use 
on the berm by DEQ. 

The hydromulch and tackifier used for hydroseeding the berm were analyzed for PCB Aroclors.  
All results were non-detect for PCB Aroclors (see Attachment F). 
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5 LONG-TERM MONITORING AND MAINTENANCE AND 
RESIDUAL RISK  

Long-term monitoring and maintenance will be conducted within the project area for the 
riverbank to achieve two objectives: 

• Protection of Human Health and the Environment: Soils exceeding aquatic toxicity 
screening levels remain in the bank stabilized beneath the rock armor; in three locations 
within the upper beach, PCB concentrations remain above 100 µg/kg stabilized beneath 3 
ft of fill in the upper beach/northern alcove (Figure 6).  Monitoring and maintenance will 
be conducted to ensure that the rock armor stabilization and imported beach material 
are sufficiently stable and to prevent release of underlying PCBs and metals.  

• Maintain Habitat:  The riverbank project improved habitat over pre-existing conditions.  
Monitoring and maintenance will be conducted to confirm that the area remains as 
habitat.   

The long-term monitoring and maintenance plan for the Riverbank SCM is included in 
Attachment K.  This plan includes the 10-year vegetation monitoring plan that was developed 
and approved by the agencies during the Joint Permit Application approval process.  
Monitoring and maintenance components for each of the plans are summarized below. In 
addition, an Easement and Equitable Servitude (EES) will be filed with the property deed. 

5.1 MAINTENANCE AND MONITORING 

As noted above, maintenance and monitoring will focus on 1) the stability of the reconstructed 
bank, the riverward face of the berm in the project area, and selected areas on the beach; and 2) 
habitat survival and growth.   

5.1.1 Bank, Berm and Upper Beach Stabilization 

Bank, berm, and beach maintenance and monitoring activities are described in detail in the 
monitoring and maintenance plan (Attachment K). Inspections will be completed by EOS staff 
or designated personnel. Inspections will generally consist of visual observation and 
documentation and photo-documentation. Bank and berm inspections will be conducted 
annually, after flood events, and after seismic events that approach or exceed the seismic design 
criteria.  These inspections will visually assess the condition of the bank rock armor and the 
berm substrate above the rock armor.   

Beach inspections will be completed to assess the condition of imported beach fill material in 
areas where monitoring stake markers are embedded in imported beach material at a depth of 
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1 ft above the final excavated surface of the beach.  Beach inspections will be conducted 
semiannually for the first 2 years following construction, and annually in post-construction 
years 3 through 5.  Monitoring stakes were installed to monitor the magnitude of any erosion in 
three areas of the beach where substrate with total PCBs concentrations greater than 100 µg/kg 
was left at a depth of 3 ft below ground surface. If areas of scour are observed during 
inspections, they will be recorded and photographed.  In the unlikely event that scour exposes 
native fill material underneath the imported beach fill, EOS will notify DEQ and coordinate 
backfilling of these exposed areas during a subsequent in-water work window. 

All bank, berm, and beach inspection reports will be submitted to DEQ annually with 
vegetation inspection reports, as described below. 

5.1.2 Vegetation Survival and Growth 

Monitoring and maintenance of all beach and riparian zone vegetation planted as part of the 
Riverbank SCM will be conducted during a 10-year post-construction monitoring program.  
This monitoring program includes performance standards for plant density, percent survival, 
non-native cover, and plant diversity.  Additional details are provided in the long-term 
monitoring and maintenance plan (Attachment K).   

As needed during the monitoring period, plants will be replaced in-kind, or with an approved 
substitution as required to meet the percent survival and density requirements of the long-term 
monitoring and maintenance plan.  

Yearly monitoring reports will be submitted to the USACE and DEQ by December 31 of each 
monitoring year. A description of the monitoring report contents is included in the long-term 
monitoring and maintenance plan.   

5.2 INSTITUTIONAL CONTROLS 

Institutional controls will be maintained under the EES filed for the property and will include 
the following requirements: 

• Planted portions of the project area will be maintained as habitat 

• The rock armor will be maintained as a cap over the slag-soil fill 

• DEQ will be contacted prior to any modification of the rock armor.  
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Figure 1.
Topographic/Location Map
EVRAZ Oregon Steel
Portland, OR
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Source: USGS 7.5' Topographic Quadrangles Linnton, OR
and Sauvie Island, OR-WA, ESRI Map Services
Property Boundary: Metro RLIS, 2010.
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Figure 2.
Riverbank Design
EVRAZ Oregon Steel
Portland, OR

Adapted from Revised Basis of Design/Conceptual Design
for Upper Beach and Riverbank Interim Action, Evraz
Oregon Steel, Portland, OR. AECOM and Integral, 2013
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 NOTES:

1. VERTICAL DATUM IS NGVD29 (FEET)
2. DEQ ESTABLISHED A REFERENCE ELEVATION FOR MHW OF 9.6ft NGVD 29

(8ft COLUMBIA RIVER DATUM).
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Figure 4.
Upper Beach Sample Locations Removed by Excavation
(Total PCBs)
EVRAZ Oregon Steel
Portland, OR
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Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)

Location Depth (ft) Total PCBs 
S-47d 3 0.880

Notes:
1. Results shown in mg/kg
2. * Denotes composite sample
    NADU-1 through -4 and UBDU-1 through -2 are each composites of 3 sampling locations;
    NASDU-1 and NASDU-2 are each composites of 4 sampling locations
3. Gray shading indicates removed sample

Location Depth (ft) Total PCBs 
NADU-1* 1.5 <0.021

Location Depth (ft) Total PCBs 
NADU-2* 1.5 0.043

Location Depth (ft) Total PCBs 
NADU-3* 1.5 0.034

Location Depth (ft) Total PCBs 
NADU-4* 1.5 0.124

Location Depth (ft) Total PCBs 
NASDU-2* 1.5 0.774

Location Depth (ft) Total PCBs 
UBDU-1* 3 0.87

Location Depth (ft) Total PCBs 
S-44c 2.5 1.41

Location Depth (ft) Total PCBs 
S-46d 0.5 0.57

Location Depth (ft) Total PCBs 
S-48d 0.5 9.3
S-48d 1.5 0.03

Location Depth (ft) Total PCBs 
S-53d 0.5 1.430
S-53d 1.5 0.06

Location Depth (ft) Total PCBs 
S-54d 0.5 0.210

Location Depth (ft) Total PCBs 
S-55d 0.5 0.17

Location Depth (ft) Total PCBs 
S-56d 0.5 3.3

Location Depth (ft) Total PCBs 
S-57d 0.5 0.26
S-57d 0.5 0.78 (dup)

Location Depth (ft) Total PCBs 
S-58d 0.5 0.43

Location Depth (ft) Total PCBs 
S-64d 0.5 <0.099
S-64d 0.5 0.029 (dup)

Location Depth (ft) Total PCBs 
S-66d 0.5 <0.099

Location Depth (ft) Total PCBs 
S-67d 0.5 0.47
S-67d 3 0.13

Location Depth (ft) Total PCBs 
S-68d 0.5 4.6
S-68d 3 4.3

Location Depth (ft) Total PCBs 
RB3 0.33 0.81

Location Depth (ft) Total PCBs 
RB4a 0.33 1.77
RB4b 1 9.30

Location Depth (ft) Total PCBs 
RB5 0.33 2.79

Location Depth (ft) Total PCBs 
RB7 0.33 <0.2

Location Depth (ft) Total PCBs 
RB8 0.33 0.19

Location Depth (ft) Total PCBs 
RB9 0.33 0.55

Location Depth (ft) Total PCBs 
NASDU-1* 1.5 0.491
NASDU-1* 1.5 0.464 (dup)

Location Depth (ft) Total PCBs 
UBDU-2* 3 0.97
UBDU-2* 3 0.561 (dup)
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Figure 5.
Upper Beach Sample Locations Removed by Excavation
(Metals)
EVRAZ Oregon Steel
Portland, OR
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Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)

Notes:
1. Results shown in mg/kg
2. * Denotes composite sample
    NADU-1 through -4 and UBDU-1 through -2 are each composites of 3 sampling locations;
    NASDU-1 and NASDU-2 are each composites of 4 sampling locations
3. Gray shading indicates removed sample

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NADU-1* 1.5 4.22 0.126 30 29.3 7.25 515 58.2

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NADU-2* 1.5 3.13 0.167 17.5 16.5 5.94 732 53.5

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NADU-3* 1.5 1.95 0.16 11.6 9.92 5.21 221 50.9

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NASDU-2* 1.5 4.67 0.49 159 35.9 26.8 1750 153

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-47d 3 2.6 0.52 75.7 144 25 1220 744

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-46d 0.5 NA NA NA NA NA 843 30.3

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-48d 0.5 2.8 1.04 36.8 26.7 70.2 690 357
S-48d 1.5 NA NA NA NA NA NA NA

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-55d 0.5 20.1 0.47 16.4 31.3 28.5 5140 122

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-56d 0.5 1.9 2.24 47.7 26.9 185 1040 773

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-57d 0.5 2 0.33 28.2 27.4 20.3 629 125
S-57d 0.5 2.2 0.36 86.4 22.1 22.2 1760 128

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-66d 0.5 3 0.1 30.7 27.8 4.71 578 66.3

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NASDU-1* 1.5 5.27 0.412 59.6 31.9 17.9 989 108
NASDU-1* 1.5 5.37 0.43 55 31.6 18.8 917 104

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-53d 0.5 2.3 0.81 69.6 29 60.5 1650 268
S-53d 1.5 NA NA NA NA NA 3540 NA

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-54d 0.5 1.4 0.14 10.4 8 4.73 201 46.4

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-67d 0.5 3 0.54 99.5 36.8 41.1 2540 189
S-67d 3 1.6 0.24 18.8 16.4 13.9 230 99.5

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
UBDU-2* 3 4.73 0.39 49.7 27.8 24.4 1130 127
UBDU-2* 3 (dup) 5.14 0.425 74.8 31.1 25.5 1260 149

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
UBDU-1* 3 10.6 1 148 56 48 1830 184

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-64d 0.5 7.7 0.43 58.4 26.9 9.55 21700 67.3
S-64d 0.5 9.1 0.53 46.5 20.9 12.5 19600 76.3

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-58d 0.5 7.3 0.76 321 67.8 33.2 34000 198

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
S-68d 0.5 4.4 2.43 194 51.7 237 6460 509
S-68d 3 4.4 2.28 1530 34.6 197 14000 805

Location Depth (ft) As Cd Cr Cu Pb Mn Zn
NADU-4* 1.5 2.37 0.515 78.5 17 47.8 912 177
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Figure 6.
Upper Beach Sample Locations Remaining Post-Excavation
EVRAZ Oregon Steel
Portland, OR
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Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)

Notes:
1. Results shown in mg/kg
2. * Denotes composite sample
    NADU-1 through -4 and UBDU-1 through -6 are each composites of 3 sampling locations

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-2* 5 <0.021 5.43 0.238 31.3 34.9 20 460 86.3

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-1* 5 <0.028 2.68 0.093 31.2 28 6.63 289 57.2

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-54d 3 0.099 2.2 0.22 12 12.8 9.61 805 84

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
NADU-4* 3 0.0498 2.83 0.263 22.8 14 12 381 79.7

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
NADU-3* 3 0.61 4.17 1.64 62.9 31.1 136 1340 400

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-53d 3 <0.10 1.1 0.12 4.6 6 3.25 137 38

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
NADU-2* 3 <0.028 4.43 0.1 29.2 23.5 7.35 569 57

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
NADU-1* 3 <0.032 4.98 0.085 31.7 35.2 5.7 678 59.5

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-66d 3 <0.099 2.6 0.81 69.6 29 60.5 1650 268

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-52c 3 <0.02 6.76 <0.135 35.4 27.4 5.34 1150 56.2

Location Depth (ft) Total PCBs 
NAPE-1* 3 <0.013

Location Depth (ft) Total PCBs 
NAPE-2* 3 0.146

Location Depth (ft) Total PCBs 
NAPE-3* 3 0.884

Location Depth (ft) Total PCBs 
UBPE-1* 3 <0.012

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-3* 5 0.175 5.21 0.21 33.5 33.6 14 451 84.7

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-4* 3 <0.028 10.8 0.48 24.3 37 31.6 650 139

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-5* 3 <0.027 2.57 0.21 209 31.3 18.7 2890 88.3

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
UBDU-6* 5 0.006 3.73 0.172 18.7 18 7.69 369 67.8
UBDU-6* 5 (dup) 0.0118 3.81 0.204 23.3 19.2 8.64 519 69.7

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-55d 3 0.12 2.1 0.32 37.2 12 12.3 3680 95.9

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-56d 1.5 0.011 NA NA NA NA 4.86 NA 61.2
S-56d 3 0.058 1.4 0.24 7.5 10 15.7 241 75.7

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-46d 1.5 0.049 NA NA NA NA NA 843 30.3
S-46d 3 <0.098 1.0 0.1 5.2 5.2 2.4 147 32

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-48d 3 0.22 1.1 0.18 7.7 5.1 4.43 196 53.4

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-57d 1.5 0.017 NA NA NA NA NA 268 NA
S-57d 3 <0.087 1.8 0.14 7.8 16.6 4.52 370 45.7

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-64d 1.5 <0.098 2.5 0.14 7.7 9.84 5.59 718 47.8

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-58d 3 0.193 2.2 0.14 24.1 14.6 9.09 999 65.4

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-49d 0.5 0.051 2.1 0.07 36.9 10.4 4.3 940 71.5
S-49d 3 <0.096 2.3 0.04 14.9 9 2.27 266 49.1

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-63d 0.5 <0.095 1.9 0.07 16.8 8.6 3.73 288 55

S-63d (dup) 0.5 <0.10 1.8 0.07 9.8 10.5 3.81 211 41.3
S-63d 3 <0.096 2.2 0.04 11.4 9.9 2.35 488 50.2

Location Depth (ft) Total PCBs 
UBPE-3* 3 0.0471

Location Depth (ft) Total PCBs 
UBPE-2* 3 1.71

Location Depth (ft) Total PCBs 
RB11 0.33 <0.2

Location Depth (ft) Total PCBs 
RB12 0.33 <0.2

Location Depth (ft) Total PCBs 
RB1 0.33 0.14

Location Depth (ft) Total PCBs 
RB2 0.33 0.18
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Figure 7.
Bank and Berm Sample Locations Removed by Excavation 
EVRAZ Oregon Steel
Portland, OR
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Notes:
1. Results shown in mg/kg
2. Depths reference depth beneath pre-excavation bank face surface
3. b = Slag-soil fill bank face
4. c = Dredge fill, native alluvium or other fill below toe of riverbank
5. Gray shading indicates removed sample

Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)

Location Depth (ft) Total PCBs 
S-45b 1 3.87

Location Depth (ft) Total PCBs 
S-46b 0.5 6.25

Location Depth (ft) Total PCBs 
S-47b 1.25 6.9

Location Depth (ft) Total PCBs 
S-48b 0.75 13.5

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-1 0.5 1.9 5.1 2.9 89 59 190 1600 830

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-58b 0.5 0.53 4.35 0.885 150 30.5 49.9 3360 284
S-58c 4 0.35 5.51 1.26 515 39.2 62 14500 306

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-60bU 0.5 11.2 2.21 0.359 64 20.2 25 1350 140
S-60bM 0.5 8.1 3.4 1.58 142 62 161 2270 455
S-60bL 0.5 0.15 2.44 0.287 49 29.9 14.9 656 89.8

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-59b 0.5 3.4 5.99 0.418 83.7 23.9 22.5 2540 140
S-59c 1 <0.020 5.49 <0.0465 14.3 16.7 3.05 267 50.9

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-63bU 0.5 0.14 2.2 0.281 19.1 14.2 14.3 673 75.3

Location Depth (ft) Total PCBs 
S-46a 0.5 <0.021

Location Depth (ft) Total PCBs 
S-47a 1.25 1.26

Location Depth (ft) Total PCBs 
S-48a 1.25 <0.021

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-56b 1 6.2 11.2 20.8 201 106 1610 2350 7280
S-56c 2.5 <0.02 2.28 <0.149 <9.1 7.39 3.9 148 46.8

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-57b 0.75 6.4 7.65 0.86 436 46.2 58.8 11400 204
S-57c 2 0.042 5.54 <0.135 <9.5 18.6 5.6 334 52.1

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-54b 0.5 34 5.51 0.971 242 46.2 64.9 2330 235
S-54bs 0.5 0.33 24.8 1.66 2510 769 14.6 20400 90
S-54c 0.5 0.16 2.71 <0.112 <9.5 8.48 5.14 202 51

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-64b 0.5 12 3 1.04 125 29.5 77.2 1580 323

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-69b 0.5 0.18 2.2 0.13 17 10.3 7.26 291 68.9

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-55b 0.5 5.2 19.1 2.34 679 93.1 172 12700 1200
S-55c 2.5 0.072 1.87 <0.216 <13.9 7.91 12.8 293 79
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Figure 8.
Bank Face Sample Locations Remaining
EVRAZ Oregon Steel
Portland, OR
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Notes:
1. Results shown in mg/kg
2. BF-1 through -5 are each composites of 10 sampling locations;
    Remaining concentrations at these locations are capped with
    geotextile fabric, 1 ft of crushed rock, and 3 ft of rock armor.

Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
BF-1 0.5 2.4 5.26 0.58 139 37.1 22.7 3950 155

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
BF-2 0.5 2.33 7.39 7.04 149 82.5 607 4750 2640

BF-2 (split) 0.5 5.1 6.54 6.73 223 77.7 582 3440 2070

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
BF-3 0.5 6.77 9.33 0.614 270 54 42.1 9970 181

BF-3 (dup) 0.5 5.88 4.76 0.799 530 49.9 507 5340 209

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
BF-4 0.5 5.4 8.75 2.88 317 97.9 305 5260 690

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Hg Zn
BF-5 0.5 1.62 4.24 0.804 276 44.6 68 4660 0.069 587

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-51a 0.5 <0.02 7.04 <0.193 30.3 24 6.56 540 60.2

S-51a (dup) 0.5 <0.02 7.08 <0.166 31.7 27.3 8.26 457 74.4
S-51c 3.5 <0.02 8.07 <0.253 40.3 30.7 6.2 2370 59.3

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-62bM 0.5 0.079 2.98 0.597 31.2 32.5 42.9 1630 186

Location Depth (ft) Total PCBs As Cd Cr Cu Pb Mn Zn
S-61bU 0.5 0.013 1.98 0.307 12.7 14.6 27.3 1000 56.7

Location Depth (ft) Total PCBs 
S-49b 0.5 0.032

Location Depth (ft) Total PCBs 
S-49c 1.5 <0.02

Location Depth (ft) Total PCBs 
S-43c 2.5 <0.019
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Figure 10.
Upper Beach and North Alcove Post-Excavation
Sample Locations
EVRAZ Oregon Steel
Portland, OR
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Basemap Source: EVRAZ Oregon Steel (2007);
riverbank contours based on Weddle (2014)
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Riverbank SCM Completion Report
EVRAZ Oregon Steel May 27, 2016

Integral Consulting Inc. Page 1 of 1

Table 1.  Beach and Berm Import Material Specifications

Material Type Sieve Size /Number Sieve Size (mm) % Passinga

12" 305 95-100
8" 203 70-80
4" 102 45-55
2" 51 30-40
1" 25 20-30

No. 4 4.8 10-15
4" 102 99-100
2" 51 70-100

 No. 4 4.8 50-80
No. 40 0.42 30 Max.
No. 200 0.074 7.0 Max.

Sand Equivalent NA 50 Min.
Notes:
Material Specifications from Construction Drawings Sheet D-85803

NA = not applicable
a All percentages are by weight

Beach Backfill

Berm Backfill



Riverbank SCM Completion Report
EVRAZ Oregon Steel May 27, 2016

Integral Consulting Inc. Page 1 of 1

Table 2.  Topsoil Import Material Specifications

Material Type Textural Class % Total Weight Average % Other Requirements

Sand (0.05-2.0 mm dia.) 45-75 60

Silt (0.002-0.05 mm dia.) 15-35 25

Clay (less than 0.002 mm dia.) 5-20 15

Notes:
Material Specifications from Construction Drawings Sheet D-85815

Topsoil

Meets ASTM D 5268.
pH range of 5.5 to 7.
Minimum 2% organic material 
content free of stones 1" or larger.



Riverbank SCM Completion Report
EVRAZ Oregon Steel May 27, 2016

Integral Consulting Inc. Page 1 of 8

Table 3. Import Material Analytical Results

Analyte RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL
Dioxins/Furans (pg/g)

1,2,3,4,6,7,8-Hepta CDD — 2.5 2.5 0.144 0.111 1.00 — — — 0.852 0.101 5.00 0.300 0.0950 1.00 — — — — — —
1,2,3,4,6,7,8-Hepta CDF — 2.5 2.5 ND 0.106 1.00 — — — 0.445 0.102 5.00 ND 0.0760 1.00 — — — — — —
1,2,3,4,7,8,9-Hepta CDF — 2.5 2.5 ND 0.105 1.00 — — — ND 0.102 5.00 ND 0.0757 1.00 — — — — — —
1,2,3,4,7,8-Hexa CDD — 2.5 2.5 ND 0.113 1.00 — — — ND 0.107 5.00 ND 0.108 1.00 — — — — — —
1,2,3,4,7,8-Hexa CDF — 2.5 2.5 ND 0.0600 1.00 — — — 0.208 0.105 5.00 ND 0.0891 1.00 — — — — — —
1,2,3,6,7,8-Hexa CDD — 2.5 2.5 ND 0.118 1.00 — — — ND 0.112 5.00 ND 0.113 1.00 — — — — — —
1,2,3,6,7,8-Hexa CDF — 2.5 2.5 ND 0.063 1.00 — — — ND 0.109 5.00 ND 0.0929 1.00 — — — — — —
1,2,3,7,8,9-Hexa CDD — 2.5 2.5 ND 0.117 1.00 — — — 0.122 0.109 5.00 ND 0.113 1.00 — — — — — —
1,2,3,7,8,9-Hexa CDF — 2.5 2.5 ND 0.060 1.00 — — — ND 0.104 5.00 ND 0.0898 1.00 — — — — — —
1,2,3,7,8-Penta CDD — 2.5 2.5 ND 0.117 1.00 — — — ND 0.106 5.00 ND 0.0948 1.00 — — — — — —
1,2,3,7,8-Penta CDF — 2.5 2.5 ND 0.109 1.00 — — — ND 0.110 5.00 ND 0.0948 1.00 — — — — — —
2,3,4,6,7,8-Hexa CDF — 2.5 2.5 ND 0.057 1.00 — — — ND 0.0993 5.00 ND 0.0842 1.00 — — — — — —
2,3,4,7,8-Penta CDF — 2.5 2.5 ND 0.106 1.00 — — — ND 0.107 5.00 ND 0.0923 1.00 — — — — — —
2,3,7,8-Tetra CDD — 0.5 0.5 ND 0.109 0.200 — — — ND 0.102 0.999 ND 0.109 0.200 — — — — — —
2,3,7,8-Tetra CDF — 0.5 0.5 ND 0.078 0.200 — — — 0.128 0.101 0.999 ND 0.101 0.200 — — — — — —
Octa CDD — 5 5 0.746 0.171 2.00 — — — 5.3c 0.101 9.99 1.45 0.199 2.00 — — — — — —
Octa CDF — 5 5 ND 0.101 2.00 — — — 0.495 0.109 9.99 ND 0.200 2.00 — — — — — —
Total Hepta CDD — — — 0.291 0.111 1.00 — — — 1.97 0.100 5.00 0.564 0.0950 1.00 — — — — — —
Total Hepta CDF — — — 0.226 0.106 1.00 — — — 0.445 0.102 5.00 0.0901 0.0758 1.00 — — — — — —
Total Hexa CDD — — — ND 0.117 1.00 — — — 0.651 0.109 5.00 0.128 0.112 1.00 — — — — — —
Total Hexa CDF — — — ND 0.0598 1.00 — — — 0.355 0.104 5.00 ND 0.0889 1.00 — — — — — —
Total Penta CDD — — — ND 0.117 1.00 — — — ND 0.106 5.00 ND 0.0948 1.00 — — — — — —
Total Penta CDF — — — ND 0.107 1.00 — — — 0.145 0.108 5.00 ND 0.0936 1.00 — — — — — —
Total Tetra CDD — — — ND 0.109 0.200 — — — ND 0.151 0.999 ND 0.109 0.200 — — — — — —
Total Tetra CDF — — — ND 0.0779 0.200 — — — 0.128 0.101 0.999 ND 0.101 0.200 — — — — — —
TOTAL TOXICITY EQUIVALENCYd

Mammalian TEF 0.33 0.36 0.32
Fish TEF 0.39
Bird TEF 0.54

Polychlorinated Biphenyls (μg/kg)
Aroclor 1016 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1221 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1232 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1242 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1248 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1254 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —
Aroclor 1260 ND — 10.3 — — — ND — 9.96 ND — 10.2 — — — — — —

Organochlorine Pesticides (μg/kg)
Aldrin ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
alpha-BHC ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
beta-BHC ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
delta-BHC ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
gamma-BHC (Lindane) ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
cis-Chlordane ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
trans-Chlordane ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
4,4'-DDD ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
4,4'-DDE ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
4,4'-DDT ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Dieldrin ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Endosulfan I ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Endosulfan II ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —

 
LIVINGSTON G-121 ODOT 1½

LIVINGSTON G-121 ODOT 1½" 
E Comp/C Comp/W Comp Owl Creek BF (7/23/15)

DAYBREAK G-109 
BEACH BACKImport Criteria

DEQ 
Background MRL

Import 
Criteria

1 1/2" Crushed Rock Berm Backfilla Beach Backfillb

Grab Composite Composite Grab Grab Composite

DAYBREAK G-109 
BEACH BACK 

Reanalysis BB-S Comp
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LIVINGSTON G-121 ODOT 1½
LIVINGSTON G-121 ODOT 1½" 

E Comp/C Comp/W Comp Owl Creek BF (7/23/15)
DAYBREAK G-109 

BEACH BACKImport Criteria
DEQ 

Background MRL
Import 
Criteria

1 1/2" Crushed Rock Berm Backfilla Beach Backfillb

Grab Composite Composite Grab Grab Composite

DAYBREAK G-109 
BEACH BACK 

Reanalysis BB-S Comp

Endosulfan sulfate ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Endrin ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Endrin Aldehyde ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Endrin ketone ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Heptachlor ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Heptachlor epoxide ND — 4.82 — — — ND — 0.996 ND — 4.42 — — — — — —
Methoxychlor ND — 14.5 — — — ND — 2.99 ND — 13.3 — — — — — —
Chlordane (Technical) ND — 145 — — — ND — 29.9 ND — 133 — — — — — —
Toxaphene (Total) ND — 145 — — — ND — 29.9 ND — 133 — — — — — —

Semivolatile Organic Compounds (μg/kg)
Acenaphthene ND — 2.79 — — — ND — 9.97 ND — 2.74 — — — — — —
Acenaphthylene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Anthracene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Benz(a)anthracene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Benzo(a)pyrene ND — 4.18  — — —  ND — 14.9 ND — 4.1 — — — — — —  
Benzo(b)fluoranthene ND — 4.18  — — —  ND — 14.9 ND — 4.1 — — — — — —  
Benzo(k)fluoranthene ND — 4.18  — — —  ND — 14.9 ND — 4.1 — — — — — —  
Benzo(g,h,i)perylene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Chrysene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Dibenz(a,h)anthracene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Fluoranthene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Fluorene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Indeno(1,2,3-cd)pyrene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
1-Methylnaphthalene ND — 5.57  — — —  ND — 19.9 ND — 5.46 — — — — — —  
2-Methylnaphthalene ND — 5.57  — — —  ND — 19.9 ND — 5.46 — — — — — —  
Naphthalene ND — 5.57  — — —  ND — 19.9 ND — 5.46 — — — — — —  
Phenanthrene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Pyrene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Carbazole ND — 4.18  — — —  ND — 14.9 ND — 4.10 — — — — — —  
Dibenzofuran ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
4-Chloro-3-methylphenol ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
2-Chlorophenol ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —
2,4-Dichlorophenol ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —  
2,4-Dimethylphenol ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —  
2,4-Dinitrophenol ND — 69.7  — — —  ND — 249 ND — 68.3 — — — — — —  
4,6-Dinitro-2-methylphenol ND — 69.7  — — —  ND — 249 ND — 68.3 — — — — — —  
2-Methylphenol ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
3+4-Methylphenol(s) ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
2-Nitrophenol ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
4-Nitrophenol ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Pentachlorophenol (PCP) ND — 5.57  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Phenol ND — 5.57  — — —  ND — 19.9 ND — 5.46 — — — — — —  
2,3,4,6-Tetrachlorophenol ND — 13.9 — — — ND — 49.7 ND — 13.6 — — — — — —  
2,3,5,6-Tetrachlorophenol ND — 14.6  — — —  ND — 49.7 ND — 14.3 — — — — — —  
2,4,5-Trichlorophenol ND — 13.9 — — — ND — 49.7 ND — 13.6 — — — — — —  
2,4,6-Trichlorophenol ND — 13.9 — — — ND — 49.7 ND — 13.6 — — — — — —  
Bis(2-ethylhexyl)phthalate ND — 41.8  — — —  ND — 149 ND — 41 — — — — — —  
Butyl benzyl phthalate ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Diethylphthalate ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Dimethylphthalate ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Di-n-butylphthalate ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Di-n-octyl phthalate ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
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N-Nitrosodimethylamine ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
N-Nitroso-di-n-propylamine ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
N-Nitrosodiphenylamine ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Bis(2-Chloroethoxy) methane ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Bis(2-Chloroethyl) ether ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Bis(2-Chloroisopropyl) ether ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Hexachlorobenzene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
Hexachlorobutadiene ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Hexachlorocyclopentadiene ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —  
Hexachloroethane ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
2-Chloronaphthalene ND — 2.79  — — —  ND — 9.97 ND — 2.74 — — — — — —  
1,2-Dichlorobenzene ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
1,3-Dichlorobenzene ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
1,4-Dichlorobenzene ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
1,2,4-Trichlorobenzene ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —
4-Bromophenyl phenyl ether ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
4-Chlorophenyl phenyl ether ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Aniline ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —  
4-Chloroaniline ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
2-Nitroaniline ND — 55.7  — — —  ND — 199 ND — 54.6 — — — — — —  
3-Nitroaniline ND — 55.7  — — —  ND — 199 ND — 54.6 — — — — — —  
4-Nitroaniline ND — 55.7  — — —  ND — 199 ND — 54.6 — — — — — —  
Nitrobenzene ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
2,4-Dinitrotoluene ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
2,6-Dinitrotoluene ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
Benzoic acid ND — 348  — — —  ND — 1240 ND — 341 — — — — — —  
Benzyl alcohol ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —  
Isophorone ND — 6.97 — — — ND — 24.9 ND — 6.83 — — — — — —  
Azobenzene (1,2-DPH) ND — 6.97  — — —  ND — 24.9 ND — 6.83 — — — — — —  
Bis(2-Ethylhexyl) adipate ND — 69.7  — — —  ND — 249 ND — 68.3 — — — — — —  
3,3'-Dichlorobenzidine ND — 27.9  — — —  ND — 99.7 ND — 27.4 — — — — — —  
1,2-Dinitrobenzene ND — 69.7  — — —  ND — 24.9 ND — 68.3 — — — — — —  
1,3-Dinitrobenzene ND — 69.7  — — —  ND — 24.9 ND — 68.3 — — — — — —  
1,4-Dinitrobenzene ND — 69.7  — — —  ND — 24.9 ND — 68.3 — — — — — —  
Pyridine ND — 13.9  — — —  ND — 49.7 ND — 13.6 — — — — — —
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Total Metals (mg/kg)
Arsenic 1.02 — 1.02  — — —  ND — 1.03 59.0e — 1.02 4.45e — 1.00 4.29 — 1.02  
Barium 41.8 — 1.02  — — —  — — — 74.4 — 1.02 68.2 — 1.00 — — —
Cadmium 0.234 — 0.203 — — — ND — 0.206 ND — 0.205 ND — 0.995 — — —
Chromium ND — 4.06  — — —  3.88 — 1.03 9.69 — 4.09 9.51 — 0.995 — — —
Copper 98.2c — 1.02 100/115/90.4c — 1.11/1.09/1.10 11.7 — 1.03 — — — — — — — — —
Lead 2.42 — 0.203  — — —  ND — 1.03 3.47 — 0.205 3.28 — 0.995 — — —
Manganese 204 — 1.02 — — — 145 — 1.03 — — — — — — — — —
Mercury ND — 0.0813  — — —  ND — 0.165 ND — 0.0818 ND — 0.0796 — — —
Selenium ND — 2.03  — — —  — — — ND — 2.05 ND — 1.99 — — —
Silver ND — 0.203 — — — — — — ND — 0.205 ND — 0.995 — — —
Zinc 30.0 — 4.06 — — — 17.1 — 4.11 — — — — — — — — —

 



Riverbank SCM Completion Report
EVRAZ Oregon Steel May 27, 2016

Integral Consulting Inc. Page 5 of 8

Table 3. Import Material Analytical Results

Analyte
Dioxins/Furans (pg/g)

1,2,3,4,6,7,8-Hepta CDD
1,2,3,4,6,7,8-Hepta CDF
1,2,3,4,7,8,9-Hepta CDF
1,2,3,4,7,8-Hexa CDD
1,2,3,4,7,8-Hexa CDF
1,2,3,6,7,8-Hexa CDD
1,2,3,6,7,8-Hexa CDF
1,2,3,7,8,9-Hexa CDD
1,2,3,7,8,9-Hexa CDF
1,2,3,7,8-Penta CDD
1,2,3,7,8-Penta CDF
2,3,4,6,7,8-Hexa CDF
2,3,4,7,8-Penta CDF
2,3,7,8-Tetra CDD
2,3,7,8-Tetra CDF
Octa CDD
Octa CDF
Total Hepta CDD
Total Hepta CDF
Total Hexa CDD
Total Hexa CDF
Total Penta CDD
Total Penta CDF
Total Tetra CDD
Total Tetra CDF
TOTAL TOXICITY EQUIVALENCYd

Mammalian TEF
Fish TEF
Bird TEF

Polychlorinated Biphenyls (μg/kg)
Aroclor 1016
Aroclor 1221
Aroclor 1232
Aroclor 1242
Aroclor 1248
Aroclor 1254
Aroclor 1260

Organochlorine Pesticides (μg/kg)
Aldrin
alpha-BHC
beta-BHC
delta-BHC
gamma-BHC (Lindane)
cis-Chlordane
trans-Chlordane
4,4'-DDD
4,4'-DDE
4,4'-DDT
Dieldrin
Endosulfan I
Endosulfan II

 
Import Criteria

RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL

— — — — — — 0.299 0.108 4.96 76.3c  111c 0.263 0.998 2.5
— — — — — — 0.11 0.0962 4.96 6.77c  7.91c 0.115 0.998 2.5
— — — — — — ND 0.0968 4.96 ND 0.737 0.954 0.114 0.998 2.5
— — — — — — ND 0.102 4.96 0.597  0.436 0.135 0.998 2.5
— — — — — — ND 0.0999 4.96 0.927  0.990 0.113 0.998 2.5
— — — — — — ND 0.107 4.96 1.99 3.14c 0.147 0.998 2.5
— — — — — — ND 0.103 4.96 0.434 0.559 0.115 0.998 2.5
— — — — — — ND 0.104 4.96 1.28 2.01 0.139 0.998 2.5
— — — — — — ND 0.0993 4.96 ND 0.278 0.157 0.112 0.998 2.5
— — — — — — ND 0.101 4.96 ND 0.228 ND 0.192 0.998 2.5
— — — — — — ND 0.105 4.96 ND 0.233 ND 0.272 0.998 2.5
— — — — — — ND 0.0945 4.96 0.699 0. 298 0.108 0.998 2.5
— — — — — — ND 0.103 4.96 ND 0.606 ND 0.185 0.998 2.5
— — — — — — ND 0.103 0.993 ND 0.171 ND 0.228 2.00 0.5
— — — — — — ND 0.107 0.993 ND 0.294 ND 0.243 0.200 0.5
— — — — — — 1.81 0.107 9.93 857c 1,280c 0.296 0.998 5
— — — — — — 0.166 0.108 9.93 24.2c 28.3 0.113 2.00 5
— — — — — — 0.523 0.108 4.96 156 243 0.263 0.998 —
— — — — — — 0.11 0.0965 4.96 22.5 27.7 0.115 0.998 —
— — — — — — ND 0.162 4.96 16.2 24.6 0.141 0.998 —
— — — — — — ND 0.0992 4.96 10.8 14.6 0.112 0.998 —
— — — — — — ND 0.101 4.96 ND 0.228 0.736 0.192 0.998 —
— — — — — — ND 0.104 4.96 2.81 1.57 0.134 0.998 —
— — — — — — ND 0.144 0.993 ND 0.171 0.285 0.228 0.200 —
— — — — — — ND 0.107 0.993 1.27 1.00 0.109 0.200 —

0.33 1.69 2.86
0.68 1.21
0.54 1.55

— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 11.7 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10
— — — — — — ND — 9.19 ND 5.84 11.7 ND 5.78 11.6 10

— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.63 2.63 ND — 2.25 100
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 100
— — — — — — ND — 1.8 ND 4.61 4.61 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5

SH-Composite (9/14/15)

Beach Backfillb Topsoil

S+H-PortMix-Tual 
(composite/8.6)

Composite Composite Composite
BB-C Comp BB-N Comp BB-Total Comp

Composite Composite
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Analyte
 

 

Endosulfan sulfate
Endrin
Endrin Aldehyde
Endrin ketone
Heptachlor
Heptachlor epoxide
Methoxychlor
Chlordane (Technical)
Toxaphene (Total)

Semivolatile Organic Compounds (μg/kg)
Acenaphthene
Acenaphthylene
Anthracene
Benz(a)anthracene
Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(k)fluoranthene
Benzo(g,h,i)perylene
Chrysene
Dibenz(a,h)anthracene
Fluoranthene
Fluorene
Indeno(1,2,3-cd)pyrene
1-Methylnaphthalene
2-Methylnaphthalene
Naphthalene
Phenanthrene
Pyrene
Carbazole
Dibenzofuran
4-Chloro-3-methylphenol
2-Chlorophenol
2,4-Dichlorophenol
2,4-Dimethylphenol
2,4-Dinitrophenol
4,6-Dinitro-2-methylphenol
2-Methylphenol
3+4-Methylphenol(s)
2-Nitrophenol
4-Nitrophenol
Pentachlorophenol (PCP)
Phenol
2,3,4,6-Tetrachlorophenol
2,3,5,6-Tetrachlorophenol
2,4,5-Trichlorophenol
2,4,6-Trichlorophenol
Bis(2-ethylhexyl)phthalate
Butyl benzyl phthalate
Diethylphthalate
Dimethylphthalate
Di-n-butylphthalate
Di-n-octyl phthalate

Import Criteria

RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL

SH-Composite (9/14/15)

Beach Backfillb Topsoil

S+H-PortMix-Tual 
(composite/8.6)

Composite Composite Composite
BB-C Comp BB-N Comp BB-Total Comp

Composite Composite

— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 2.19 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 1.8 ND 1.10 2.19 ND — 2.25 5
— — — — — — ND — 5.41 ND 7.02 7.02 ND — 6.74 5
— — — — — — ND — 54.1 ND 32.9 65.8 ND — 67.4 —
— — — — — — ND — 54.1 ND 32.9 65.8 ND — 67.4 250

— — — — — — ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 19.5 16.7 33.5 ND — 266 330
— — —  — — —  ND — 3.97 ND 25.1 50.2 ND — 266 330
— — —  — — —  ND — 3.97 ND 25.1 50.2 ND — 266 —
— — —  — — —  ND — 3.97 ND 25.1 50.2 ND — 266 —
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 18.5 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 56.3 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 5.29 ND 33.5 66.8 ND — 266 10000
— — —  — — —  ND — 5.29 ND 33.5 66.8 ND — 266 —
— — —  — — —  ND — 5.29 ND 33.5 66.8 ND — 266 330
— — —  — — —  ND — 2.65 46.0 16.7 33.5 ND — 266 330
— — —  — — —  ND — 2.65 45.4 16.7 33.5 ND — 266 330
— — —  — — —  ND — 3.97 ND 25.1 50.2 ND — 266 —
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — — — — — ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 330
— — —  — — —  ND — 66.2 ND 418 836 ND — 266 —
— — —  — — —  ND — 66.2 ND 418 836 ND — 638 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 2000
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 5.29 ND 33.5 66.8 ND — 266 330
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 39.7 ND 251 502 ND — 266 330
— — —  — — —  ND — 26.5 212 167 335 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 330
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 330
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Table 3. Import Material Analytical Results

Analyte
 

 

N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine
N-Nitrosodiphenylamine
Bis(2-Chloroethoxy) methane
Bis(2-Chloroethyl) ether
Bis(2-Chloroisopropyl) ether
Hexachlorobenzene
Hexachlorobutadiene
Hexachlorocyclopentadiene
Hexachloroethane
2-Chloronaphthalene
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
1,2,4-Trichlorobenzene
4-Bromophenyl phenyl ether
4-Chlorophenyl phenyl ether
Aniline
4-Chloroaniline
2-Nitroaniline
3-Nitroaniline
4-Nitroaniline
Nitrobenzene
2,4-Dinitrotoluene
2,6-Dinitrotoluene
Benzoic acid
Benzyl alcohol
Isophorone
Azobenzene (1,2-DPH)
Bis(2-Ethylhexyl) adipate
3,3'-Dichlorobenzidine
1,2-Dinitrobenzene
1,3-Dinitrobenzene
1,4-Dinitrobenzene
Pyridine

Import Criteria

RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL

SH-Composite (9/14/15)

Beach Backfillb Topsoil

S+H-PortMix-Tual 
(composite/8.6)

Composite Composite Composite
BB-C Comp BB-N Comp BB-Total Comp

Composite Composite

— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266  
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 2.65 ND 16.7 33.5 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 330
— — — — — — ND — 6.62 ND 41.8 83.6 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 52.9 ND 335 668 ND — 266 —
— — —  — — —  ND — 52.9 ND 335 668 ND — 266 —
— — —  — — —  ND — 52.9 ND 335 668 ND — 266 —
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 330 ND 2090 4180 ND — 1330 2000
— — —  — — —  ND — 13.2 ND 83.6 167 ND — 266 330
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 6.62 ND 41.8 83.6 ND — 266 —
— — —  — — —  ND — 66.2 ND 418 836 ND — 266 —
— — —  — — —  ND — 26.5 ND 167 335 ND — 266 —
— — —  — — —  ND — 66.2 ND 418 836 ND — 266 —
— — —  — — —  ND — 66.2 ND 418 836 ND — 266 —
— — —  — — —  ND — 66.2 ND 418 836 ND — 266 —
— — — — — — ND — 13.2 ND 83.6 167 ND — 531 —
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Table 3. Import Material Analytical Results

Analyte
 

 

Total Metals (mg/kg)
Arsenic
Barium
Cadmium
Chromium
Copper
Lead
Manganese
Mercury
Selenium
Silver
Zinc

Import Criteria

RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL RESULT DL RL

SH-Composite (9/14/15)

Beach Backfillb Topsoil

S+H-PortMix-Tual 
(composite/8.6)

Composite Composite Composite
BB-C Comp BB-N Comp BB-Total Comp

Composite Composite

4.43 — 1.04  4.46 — 1.10  3.91 — 1.10 3.78 0.612 1.22 ND — 1.23 8.8
— — — — — — — — — — — — — — — —
— — — — — — ND — 0.220 0.257 0.612 0.245 ND — 0.246 0.63
— — — — — — 8.59 — 1.10 18.9 0.612 1.22 8.65 — 1.23 76
— — — — — — 25.2 — 2.20 25.8 0.612 1.22 19.1 — 4.91 34
— — — — — — 3.36 — 0.220 9.92 0.612 0.245 4.68 — 2.46 79
— — — — — — 323 — 1.10 1180 0.612 1.22 265 — 2.46 1800
— — — — — — ND — 0.0881 ND 0.049 0.0979 ND — 0.0983 0.23
— — — — — — — — — — — — — — — —
— — — — — — — — — — — — — — — —
— — — — — — 28.9 — 4.40 72.1 2.45 4.90 35.3 — 4.91 180

Source information:
Livingston G-121 ODOT 1 1/2" (1 1/2" Crushed Rock) - Monolithic basalt from Livingston Mountain near Camas, WA
Owl Creek BF (Berm Backfill) - Blend of sand dredged from the Cowlitz River near Kelso, WA and aggregate from the Carroll Road Quarry in Kelso, WA

SH Composite (Topsoil) - Four parts sandy loam from the Molalla River, one part compost from S & H Landscape Supply in North Portland, OR
S + H PortMix Tual (Topsoil) - City of Portland BES-approved topsoil mix for stormwater infiltration facilities; from S & H Landscape Supply in Tualatin, OR

Notes:

— = not analyzed
DL = detection limit
ND = not detected at or above the detection limit
RL = reporting limit
TEF = toxicity equivalence factor

c Exceeds Import Criteria.
d Toxicity equivalent calculated using DLs for undetected congeners.
e Original sample result reported by laboratory was 59 mg/kg.  The result from reanalysis of a second aliquot from the same sample was 4.45 mg/kg.  Three 5-point composite samples 
were then collected from the material, and the resulting arsenic concentrations were 4.29, 4.43, and 4.46 mg/kg.  Laboratory reports from these additional analyses have not yet been 
received.

Daybreak G-109 Beach Back (Beach Backfill) - Excavated from the Daybreak gravel pit in the east fork of the Lewis River valley.  Pit location is approx. 1,000 to 2,000 ft from the current 
riverbed.

a Aggregate for berm backfill consists of granular material meeting the following gradation requirements: ≥99% passing 4-in. sieve; 70-100% passing 2-in. sieve; 50-80% passing No. 4; 
30% max. passing No. 40; 7% max. passing No. 200; 50% min. sand equivalent.
b All beach backfill results are from the same source. Beach backfill is naturally occurring water-rounded gravel material meeting the following gradation: >95% passing 12-in. sieve; 70-80% 
passing 8-in. sieve; 45-55% passing 4-in. sieve; 30-40% passing 2-in. sieve; 20-30% passing 1-in. sieve; 10-15% passing No. 4.
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Table 4. Post-excavation Bank and Upper Beach Sample Analytical Results

 
Sample Date:

Analyte
Polychlorinated Biphenyls (mg/kg)

Aroclor 1016 <0.027 <0.055 <0.035 <0.099 <0.099 <0.57 <0.027 <0.0058 <0.270 <0.0065 <0.0058 <0.0058 <0.054
Aroclor 1221 <0.054 <0.110 <0.070 <0.2 <0.2 <1.2 <0.053 <0.012 <0.530 <0.013 <0.013 <0.012 <0.110
Aroclor 1232 <0.027 <0.055 <0.035 <0.099 <0.099 <0.57 <0.027 <0.0058 <0.270 <0.0065 <0.0064 <0.0058 <0.054
Aroclor 1242 <0.027 <0.055 <0.035 <0.099 <0.099 <0.57 <0.027 <0.0058 <0.270 <0.0065 <0.0064 <0.0058 <0.054
Aroclor 1248 1.3 0.86 2.1 3.3 3.0 5.4 0.76 <0.0058 1.30 0.021 <0.0064 0.050 0.38
Aroclor 1254 1.1 0.94 1.9 3.0 2.5 <7.0 0.68 <0.0058 <0.270 0.019 <0.0064 0.075 0.44
Arolcor 1260 <0.140 0.53 J 1.10 0.47 0.38 <1.5 0.18 <0.0058 0.41 0.0071 J <0.0064 0.021 0.064
Aroclor 1262 <0.068 <0.055 <0.035 <0.099 <0.099 <0.71 <0.027 <0.0058 <0.270 <0.0065 <0.0064 <0.0058 <0.054
Aroclor 1268 <0.038 <0.055 <0.035 <0.099 <0.099 <0.91 <0.027 <0.0058 <0.270 <0.0065 <0.0064 <0.0058 <0.054
Total PCB Aroclors (ND=0) 2.4 2.33 5.10 6.77 5.88 5.4 1.62 <0.012 1.71 0.0471 <0.013 0.146 0.884

Total Metals (mg/kg)
Arsenic 5.26 J 7.39 J 6.54  9.33 J  4.76 J  8.75 J 4.24 — — — — — —
Barium —  —  —  —  — — — — — — — — —
Cadmium 0.58 J 7.04 J 6.73 0.614 0.799 2.88 0.804 — — — — — —
Chromium 139 J 149 J 223 J  270  530 317 J 276 — — — — — —
Copper 37.1 J 82.5 J 77.7 54 J 49.9 J 97.9 44.6 — — — — — —
Lead 22.7 607  582  42.1  50.7 305 68 — — — — — —
Manganese 3,950 J 4,750 J 3440 J 9,970 J 5,340 J 5,260 J 4,660 — — — — — —
Mercury — —  —  —  — — 0.069 — — — — — —
Selenium — —  —  —  — — — — — — — — —
Silver — — — — — — — — — — — — —
Zinc 155 2,640 2,070 J 181 209 690 587 — — — — — —

Notes:
— = Not analyzed
BF = bank face
NAPE = north alcove post excavation
ND = non-detect
PCB = polychlorinated biphenyl
UBPE = upper beach post-excavation

J = The associated numerical value is an estimated quantity.
a Split sample of BF-2. Laboratory processed this sample using incremental sampling procedures.
b Duplicate sample of BF-3.

BF-1
9/21/2015 9/15/20158/25/2015 9/16/2015 9/1/20159/2/20158/5/2015 8/5/2015 8/17/2015 8/20/20158/17/20158/3/2015 9/1/2015

Northern Alcove
BF-2 BF-2-Splita BF-3 BF-7b BF-4 NAPE-3BF-5 UBPE-1 UBPE-2 UBPE-3

Beach
NAPE-1 NAPE-2

Bank Face
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